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Via Electronic Mail

April 22, 2019
y . .

Ms. Hoshaiah Barczynski & Mr. James Brown Mr. Paul Kulpa
y - Remediation Project Managers Senior Environmental Scientist
WOODARD USEPA - New England Region Rhode Island Department of
&CURRAN OSRR, NH and RI Superfund Section Environmental Management

5 Post Office Square, Suite 100 235 Promenade Street

Mail Code OSRR07-1 Providence, RI 02908

Boston, MA 02109-3912

Re: OU 2 RI/FS Implementation L&RR Superfund Site
North Smithfield, Rhode Island
Reporting Period: January 1, 2019 - March 31, 2019

Dear Ms. Barczynski, Mr. Brown, and Mr. Kulpa:

This quarterly progress report is submitted to the U.S. Environmental Protection Agency (USEPA) and
Rhode Island Department of Environmental Management (RIDEM) documenting activities completed
during the above referenced period for which implementation of the Remedial Investigation/Feasibility
Study (RI/FS) for Operable Unit 2 (OU 2) of the L&RR Superfund Site remains on-going. Quarterly
progress reports are submitted in accordance with Section IX. 51 to the Administrative Settlement
Agreement and Order on Consent (AOC; effective date August 17, 2015).

1.0 Quarterly Work Summary

» Participated on a call with USEPA and RIDEM on January 29, 2019 to review the status of
Human Health Risk Assessment Deliverable No. 3 (submitted on December 27, 2018) and
preliminary standards/guidelines to be considered for comparison of site data during the nature
and extent discussion of the RI Report. These standards/guidelines were previously submitted
on December 20, 2018.

» Receipt of comments associated with USEPA’s review of Human Health Risk Assessment
Deliverable No. 3 on February 19, 2019. Comments were received from RIDEM on February
22, 2019. Both sets of comments were discussed in more detail during a call with USEPA and
RIDEM on February 27, 2019.

» Discussed revisions to the preliminary standards/guidelines to be considered for comparison of
site data during the nature and extent discussion of the Rl Report on February 27, 2019 with
USEPA and AECOM. The path forward following this discussion included re-submittal of
groundwater and surface water standards/guidelines for only those compounds detected in each
media as part of Rl activities. There were no changes to benchmarks used to support sediment
comparisons, since these values were previously included with the Interim Final version of the
Screening Level Ecological Risk Assessment and Refinement submitted in September 2018.

»  Submitted revised standards/guidelines to be considered for comparison of site data during the
nature and extent discussion of the Rl Report on March 11, 2019.

»  During the March 12, 2019 conference call with USEPA and RIDEM, USEPA requested that
residential drinking water samples be analyzed for PFAS during the upcoming semiannual
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sampling event on April 11, 2019. On March 21, 2019, USEPA sent a request via email for PFAS
to be added as an analyte during the April round.

2.0 Problems Identified and Response Actions Taken

»  None to report during this reporting period.

3.0 Out of Scope Work

» Discussed the addition of PFAS analysis during upcoming semi-annual residential drinking
water sampling activities in April.

4.0 Status of USEPA/RIDEM Action ltems from Previous Quarterly Report
»  None specific to Quarterly Status Report No. 11.
» Need to work with USEPA/RIDEM to update project schedule.

5.0 Data and Results

*  None to report during this reporting period.

6.0 Planned Work for the Next Quarter

»  Collect residential drinking water samples on April 11, 2019. This sampling event coincides with
annual Post-Closure Site Monitoring (PCSM) for OU 1 that includes collection of groundwater
samples along the landfill perimeter using wells installed prior to OU 2 activities and select
surface water sampling locations.

» Update the BHHRA, Rl and FS Reports and associated project schedule.

If you have any questions or would like to further discuss these results, please do not hesitate to contact
me.

Sincerely,

WOODARD & CURRAN INC.
% YiN—

Alan Benevides, P.E., L.S.P.

Senior Project Manager
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Figure 1

Updated Site Plan
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1. Parcel boundaries interpretted from
May 2012 Existing Site Plan (Drawing C-
01) and the Town of North Smithfield
(November 2013) and may not reflect

on-the-ground accuracy.

2. Data displayed in NAD83 RI State

Plane and NAVD88

3. Orthophotography from USGS, April

2014.
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Project #: 229620
Map Created: July 2018

Third Party GIS Disclaimer: This map is for
reference and graphical purposes only and
should not be relied upon by third parties for
any legal decisions. Any reliance upon the
map or data contained herein shall be at the
users’ sole risk. Data Sources: USGS,

City of North Smithfield, RI
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